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KEY COMMITMENTS 

 
COMMITMENT REFERENCE KEY UPCOMING DELIVERABLES/MILESTONES 

 
Seattle Community Design Process (SCDP) 
 
Purpose: To provide connectivity between various design and 
stakeholder coordination processes. Provides input to 
appropriate processes, listens to and synthesizes public and 
SR 520 stakeholder feedback to inform MOU West Side 
Oversight Group on project design refinements. Provides input 
to Technical Working Group, as needed. 

 ESSB 6392 Recommendations 

 I-5 to Medina Record of Decision 

 Memorandum of Understanding 

o Sections 2.1.2, 2.1.3, 2.1.11, 

2.1.13, 2.1.15, 2.1.16, 2.1.20, 

2.2.4, 2.3.4, 2.3.5 

 Hosted seven public sessions between October 2011 and July 2012. Hosted a group of agency and 

neighborhood representatives called the West Side Community Design Collaborative. Provided regular 

working sessions and briefings to the Seattle Design Commission. Shared feedback collected with the 

MOU Oversight group.  

 SCDP report  

o Draft: Released Sept. 14 
o Public comment period: Completed (Sept. 14 – Oct. 5) 
o Final: Released Dec.  20  

 
Community Construction Management Plan (CCMP) 
 
Purpose: To minimize the effects of construction on the public 
by providing timely and responsive information, as well as 
implementing standards specifications and best practices. 
 

 I-5 to Medina Record of Decision 

 Seattle shoreline permit requirement 

 Memorandum of Understanding 

o Sections 2.1.14, 2.1.18 

 

 

 Develop CCMP for West Connection Bridge  

o Draft: Fall 2012 

o Final (pending contractor onboard): Spring 2013 

o Implementation: Spring 2013  

 Develop CCMP for West Approach Bridge North 

o Draft: Late 2013 or early 2014 

o Final: Second quarter 2014 (pre-construction) 

 
Montlake Bascule Bridge Planning 
 
Purpose: To provide feedback to WSDOT and City of Seattle 
on triggers for construction of and design alternatives for the 
second bascule bridge. 

 ESSB 6392 Recommendations 

 I-5 to Medina Record of Decision 

 Memorandum of Understanding 

o Sections 2.3.1, 2.3.2 

 Establish triggers: City consultant presented report findings to Seattle City Council on Sept. 10, 2012. 
(Seattle City Council adopted resolution recommending against the second bascule bridge on Sept. 24, 
2012.)  

 Identify measurement processes 

 Monitor triggers  

Neighborhood Traffic Management Plan (NTMP) 

Purpose: To provide feedback to WSDOT and City of Seattle 
on strategies to identify solutions to neighborhood traffic 
concerns. 

 ESSB 6392 Recommendations 

 I-5 to Medina Record of Decision 

 Memorandum of Understanding 

o Section 2.3.3 

 Identify construction effects on traffic: Spring 2013 

 Identify potential solutions: Spring 2013 

 Plan pre-construction implementation: Spring 2013 

 Continue discussion of traffic issues, solutions and funding strategies as part of the CCMP for West 

Approach Bridge North: Fall 2013 
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KEY COMMITMENTS 

 
COMMITMENT REFERENCE KEY UPCOMING DELIVERABLES/MILESTONES 

Arboretum Coordination / Mitigation Implementation 

Purpose: To implement mitigation projects identified in the 
2010 Arboretum Mitigation Plan. 

 ESSB 6392 Recommendations 

 I-5 to Medina Record of Decision 

 Memorandum of Understanding 

o Section 2.1.10 

 Agreement addressing West Approach Bridge North impacts and mitigation within Arboretum was signed 

on Jan. 14, 2013 

 
Section 106 Programmatic Agreement 
 
Purpose: To implement commitments made in 2011 Section 
106 Programmatic Agreement. 

 Sec. 106 regulatory requirement 

 I-5 to Medina Record of Decision 

 Memorandum of Understanding 

o Section 2.2.5 

 Quarterly reports issued to concurring parties every three months 

 Historic American Engineering Record documentation: Completed 

 Foster Island Treatment Plan: Finalized in 2011 and currently being implemented  

 Relocation of historic artifacts from the Museum of History and Industry in summer 2012 

 Development of an interpretive website: Public launch date in spring 2013 

 Commitments linked to West Approach Bridge North CCMP, noise, vibration, lighting and glare, 

landscaping, haul routes, access, and construction staging  

 Semi-annual concurring parties meeting: Last meeting completed Sept. 19, 2012 

 
Permitting/Regulatory Agency Coordination 
 
Purpose: Implement regulatory commitments identified in 
Final EIS, Record of Decision and permits. 
 

 

 Regulatory requirements 

 I-5 to Medina Final EIS and Record of 

Decision 

 Permit requirements 

 Memorandum of Understanding 

o Sections 2.1.1, 2.1.4, 2.1.5,  

2.1.10, 2.3.6 

 Coordination with regulatory agencies as needed for NEPA re-evaluations and state/federal permit updates 

 Seattle shoreline permit updates/modifications:  

o Floating bridge and landings construction activities: Fall 2012 (discussions with DPD are in 

progress) 

o West Connection Bridge construction methods: Fall 2012 (discussions with DPD are in progress) 

o West Approach Bridge North: Spring / Summer 2013 

 NEPA appeal period closed without appeal: Sept. 24, 2012 
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KEY COMMITMENTS 

 
COMMITMENT REFERENCE KEY UPCOMING DELIVERABLES/MILESTONES 

 
Standard/Existing WSDOT Practices 
 
Purpose: Coordinate with City of Seattle departments on 
technical issues. This is WSDOT’s standard practice to 
coordinate with local agencies in the vicinity of projects.  
 

 Memorandum of Understanding 

o Sections 2.1.6, 2.1.12, 2.1.17, 

2.2.3 

 
WSDOT received a federal TIFIA loan to fund the next construction phase: the West Approach Bridge North. 
Intermediate design submittals will likely occur in spring 2013, with the goal to complete technical coordination 
before the intermediate submittal. Technical coordination areas include: 

 Property/Right-of-Way 

o Ongoing right-of-way discussions with the City: Fall 2012 – Spring 2013 

o Limited Access hearing: Mid- 2013 (TBD) 

 Permits: Street use, noise variance, modifications to shoreline permits (if required): Spring/Summer 2013 

 Utilities: Standard relocations, agreements (Seattle City Light and SPU): Fall 2012 – Fall 2013 

 Traffic operations: Confirmation of WSDOT traffic analysis assumptions (SDOT): Fall 2012 

 Traffic signal design, operation, and maintenance (SDOT): Fall 2012 – Spring 2013 

 Fire protection system (Seattle Fire Department): Fall 2012 / Early 2013 

 Traffic operation and channelization for local streets and ramps interface (SDOT, DPD, Seattle Parks):   

Fall 2012 

 Stormwater: Integration of new stormwater facility with existing infrastructure: Fall 2012 – Winter 2013 

 


